## Waterloo Redevelopment Master Planning Version 2: 23 May 2017

## **Calendar of Events**



| M<br>• State Significant<br>Precinct (SSP)<br>Nomination Announced<br>• Capacity Building<br>Workshops<br>• Waterloo Resident<br>Newsletter (N/L)<br>• Waterloo Connect<br>Events (On-Going O/G)<br>• Aboriginal Engagement<br>O/G                              | J<br>• SSP Study<br>Information Released<br>• 6 x Precinct Visioning<br>Workshops<br>• 1 x Russian & 1 x<br>Chinese Visioning<br>Workshops<br>• 2 x Local Service<br>Provider Workshops<br>• Youth Engagement<br>• On-line Feedback<br>• Visioning Pop-ups | <ul> <li>6 x Precinct Visioning<br/>Workshops</li> <li>1 x Russian &amp; 1 x<br/>Chinese Visioning<br/>Workshops</li> <li>1 x Private Residents<br/>and Local Business<br/>Workshop</li> <li>1 x Whole-of-Area<br/>Visioning Workshop</li> <li>Waterloo Connect<br/>Drop-in sessions</li> </ul> | <ul> <li>A</li> <li>Visioning Report<br/>Released</li> <li>Capacity Building<br/>Workshops - Options<br/>Testing (OT)</li> <li>Waterloo Resident<br/>Newsletter (N/L)</li> </ul> | <ul> <li>S</li> <li>Development of 3<br/>Master Plan Options</li> <li>Capacity Building<br/>Workshops - OT</li> </ul>  | <ul> <li>Development of 3<br/>Master Plan Options</li> <li>Waterloo Connect<br/>Events</li> </ul>   |
|---|--|---|--|--|---|
| Capacity Building   | Visioning  |   | Capacity Building  |  | Options Testing   |
| <ul> <li>N</li> <li>6 x Precinct OT<br/>Workshops</li> <li>1 x Russian &amp; 1 x<br/>Chinese OT<br/>Workshops</li> <li>1 x Private Residents<br/>OT Workshop</li> <li>Aboriginal Engagement</li> <li>On-line Feedback</li> <li>Waterloo Resident N/L</li> </ul> | <ul> <li>6 x Precinct OT<br/>Workshops</li> <li>1 x Russian &amp; 1 x<br/>Chinese OT<br/>Workshops</li> <li>1 x Local Service<br/>Provider OT<br/>Workshop</li> <li>Youth Engagement</li> <li>Waterloo Connect<br/>Drop-in Sessions</li> </ul>             | J<br>• Refinement of<br>Options towards Draft<br>Master Plan  | <ul> <li>F</li> <li>Refinement of<br/>Options towards Draft<br/>Master Plan</li> <li>Waterloo Resident<br/>N/L</li> <li>Waterloo Connect<br/>Events</li> </ul>                   | <ul> <li>M</li> <li>Options Report<br/>Released</li> <li>Refinement of Options<br/>towards Draft Master<br/>Plan</li> <li>Capacity Building –<br/>Draft Master Plan</li> </ul> | <ul> <li>A</li> <li>Refinement of<br/>Options towards Draft<br/>Master Plan</li> <li>Capacity Building –<br/>Draft Master Plan</li> </ul> |
|   | Options Testing  |   |  | Capacity Building  |   |
| <ul> <li>Exhibition of Draft<br/>Master Plan</li> <li>Drop-in Sessions</li> <li>Waterloo Connect<br/>Display &amp; Pop-ups</li> <li>On-line Feedback</li> <li>Waterloo Resident N/L</li> </ul>  | • Development of<br>final Master Plan  | <ul> <li>Submit Master Plan<br/>to Department of<br/>Planning and<br/>Environment (DPE)</li> <li>Waterloo Connect<br/>Events</li> </ul>   | <ul> <li>A DPE SSP Statutory<br/>Assessment process<br/>begins (jointly with<br/>City of Sydney)</li> <li>Waterloo Resident<br/>N/L</li> </ul>                                   | <ul> <li>S</li> <li>DPE SSP Statutory<br/>Assessment process<br/>continues</li> <li>Drop in sessions at<br/>Waterloo Connect</li> </ul>  | • DPE SSP Statutory<br>Assessment process<br>continues beyond<br>October  |